LH2 PROJECT TIMELINES

(NEW)
=> R & D program:

1. Overpressure window test (FNAL requirement)
(IIT/NIU/UMiss)

2. Fluid flow tests (IIT/NIU/FNAL)

3. Cryogenic LH2 absorber assembly, instrumentation and
tests (IIT/NIU/UIUC/FNAL)
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